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PROJECT BUDGET 
 
  

 
 
 
 

 Because new documents continue to be made available, it’s 
anticipated the entire originally budgeted 1,950 hours to complete the 
basic CFD reconciliation may not be used.  

 However, we are still missing a significant amount of back-up 
supporting the use of CFD bond monies.  As such, we plan to allocate 
the unused hours to research further into the City’s records for 
unidentified or vague invoices  

 This work is necessary to satisfy our scope of services and validate the 
eligible use of tax exempt bond proceeds.   

 
 

 



PROJECT BUDGET 
 
  

 
 All tasks are within budget and on time 
 
 Available hours will be use to completed scope of work  

 
 Through April 5, 2016 the total amount invoiced was 

$82,037, which reflects billable project hours through 
Jan 31, 2016. 
 
 
 
 

 
 

 



TASK 1 – PLANNING 

 
 The City sent a copy service to Union Bank of California’s 

Los Angeles office the week of March 7, 2016 to copy 
the requested files pertaining to the BFA and CFD 93-1 
bonds.   

 Copies of those files were provided to UFI on March 17, 
2016.  UFI is in the process of reviewing the 14,466 
pages of documents and determining the completeness 
of them.   

 During our review we noted that missing requisitions 
and invoices we noted in our reconciliation process have 
been located in these files.  

 



TASK 1 – PLANNING 

 
 The City made a request to BNY Mellon for requisitions 

for the 1993 Sewer, 1996A and the 1994AB Bonds on 
March 4, 2016.   

 
 BNY Mellon has located the requisitions related to those 

bonds and is in the process of scanning them. 
 
 The documents are scheduled to be delivered to the 

City Attorney on April 1, 2016.  



TASK 2 – FUND ACTIVITY RECONCILIATION 

 
 Completed reconciling the activity for the  
    2004A, 2004B, 2005B, 2006A, 2006B, 2009A  
    bonds. 
 
 Balance of the reconciliation activity to take place in 

April, assuming the records from Union Bank and BNY 
are made available to UFI.  

 
 
 



TASK 2 – FUND ACTIVITY RECONCILIATION 
 
 

Bond Status 

1993 Sewer In process, no requisitions, need to review BNY Mellon Files for completeness 

1994AB Completed, will  review Union Bank fi les for any noted missing requisition or invoices

1996A In process, no requisitions, need to review BNY Mellon Files for completeness 

2000A In progress 

2001 - Sewer Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2002A In process  

2003A In process  

2003B In process  

2004A Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2004B Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2004C Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2004D Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2005A Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2005B Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2005C Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2006A Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2006B Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2007A Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2007B Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2007CD Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2007E Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2008A Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2009A Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2009B Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2011A Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2012A Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2012B Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2012C Completed, will  review Union Bank fi les for any noted missing requisition or invoices

2013A In process, no requisitions, need to review UB Files for completeness 

2013B In process, no requisitions, need to review UB Files for completeness 

2015A In process, no requisitions, need to review UB Files for completeness 

2015B In process, no requisitions, need to review UB Files for completeness 

2015C In process, no requisitions, need to review UB Files for completeness 

2015D In process, no requisitions, need to review UB Files for completeness 



TASK 3 – MITIGATION FEE RECONCILIATION 
 
 

 Reconciliation of Mitigation Fee expenditures for fiscal 
year 2015 is 90% complete. 
 

 Reconciliation of Mitigation Fee expenditures 
    for fiscal year 2014 complete.  
 
 Reconciliation of Mitigation Fee expenditures for fiscal 

year 2013 complete.  
 

 AB 1600 report for fiscal years 2013 - 2015 draft 
template in review.   

 
 

 
 



TASK 4 – MONTHLY UPDATES 
 
 

 Provided City Council with update on project  
    status on March 1, 2016.  

 
 Held a phone conference call with the Interim City 

Manager on March 25, 2016 to provide the City 
Management with a project status update. 
 

 Continue to coordinate reconciliation work with the 
City’s FY 16-17 Budget and Work Out Plan 
 

 
 

 



ACTIVITIES TO BE COMPLETED BEFORE 
NEXT REPORTING PERIOD 
 
 

 
 Complete review of documents received from 
    Union Bank to determine completeness. 
 
 Complete review of documents received from 
   BNY Mellon, when received to determine completeness. 
 
 Complete reconciliation of CFD bond activity for the 

remaining bonds: 1993, 1996A, 2000A, 2002A, 2003A, 
2003B, 2013 A&B, and 2015 A-E.   
 

 Prepare draft report for City Management review for 
the CFD Funds Reconciliation.  
 

 Complete reconciliation of the mitigation fee 
expenditures for fiscal year 2015.   
 

 
 



ACTIVITIES TO BE COMPLETED BEFORE 
NEXT REPORTING PERIOD 
 
  
 Prepare project status update for City Council  
    meeting on May 3, 2016. 
 
 Present City Management with project status  
    the week of April 25, 2016. 
 
 

 
 
 
 

 



ISSUES TO REPORT 
 
  

 
 
Continued problems determining project specifics funded 
through CFD monies due to vague vendor and City 
invoices.     
 
City adopted a resolution on March 15, 2016 authorizing 
the issuance of a subpoena to the former principals at 
Urban Logic to provide documentation and information to 
aid in the reconciliation efforts. 
 
UFI will research City records in an effort to identify and 
match up expenditure details with project invoices.  

 
 

 



QUESTIONS? 
 
 

 
 
 

 


